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TRIGMA Engineering
10700 Jersey Blvd Unit 390
Rancho Cucamonga, CA 91730
(909) 987-4842 Fax 909-987-1204

March 9, 2001

TACOM Rock Island
AMSTA-LC-CSC-B

Rock Island, IL

Attention: Pat Cahill, Contracts (309) 782-0852 fax 309-782-6346
Subject: Extension request for contract number DAAE20-01-P-0079.

TNGMAEagine«ing(Clgem)ismbminingﬂﬁsIam‘mmquestforaddiv«y
extension for the above contract numuber. We are requesting a 60-dasy extension to 6 June
2001 and offer consideration of $250.00 for the contract modification. This request has
been due to an increase in our shop workload.

In addition, TRIGMA will have completed components available for TACOM review
within 30 days IAW TACOM IPS procedures. Furthermore, TRIGMA recognizes the
urgency of this requirement and will put forth-additional effort to accommodate TACOM
production demands by shipping a pastial delivery as soon as possible.

TRIGMA will be in touch with you in the near future to coordinate TACOM’s scheduled
inspection at our facility. If you have any questions, piease contact the undersigned.

Regards,



